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Coachella Valley Integrated Regional Water 
Management Implementation Grant Proposal  

Schedule 
 

 

 

Attachment 5 consists of the following items: 

 Project Schedule(s) 

This attachment provides a schedule for implementation of each project contained within this Implementation 

Grant Proposal, including the sequence and timing of each project.   

 

 
The enclosed schedules provide start and end dates as well as milestones for each work plan task of each project 

within this proposal, consistent with the work plans (refer to Attachment 3) and budgets (refer to Attachment 4). The 

schedules also demonstrate any dependencies or predecessors by showing links between tasks. The assumed start 

date of the implementation grant is June 1, 2011, and each project has an assumed end date that is reasonable based 

on their individual work plan and budget.   
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ID Task Name Duration Start Finish

1 Project 1:  Regional Water Conservation Program 566 days Mon 11/1/10 Mon 12/31/12

2 Project 2:  Short Term Arsenic Treatment Project 1036 days Mon 4/26/10 Mon 4/14/14

3 Project 3:  Groundwater Quality Protection Program -- Desert Hot Springs 784 days Mon 3/2/09 Thu 3/1/12

4 Project 4:  Groundwater Quality Protection Program -- Cathedral City 995 days Thu 3/6/08 Wed 12/28/11
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ID Task Name Duration Start Finish Predecessors

1 Regional Water Conservation Program 566 days Mon 11/1/10 Mon 12/31/12

2 Start of Grant Contract 1 day Wed 6/1/11 Wed 6/1/11

3 Grant Administration (assumes Project End Date of 12/31/12) 414 days Wed 6/1/11 Mon 12/31/12 2FS-1 day

4 Tasks 1:  Project Administration 566 days Mon 11/1/10 Mon 12/31/12

5 Task 3:  Reporting 393 days Wed 6/1/11 Sat 12/1/12 2FS-1 day

6 Quarterly Grant Reporting & Invoicing & Deliverables 328 days Wed 6/1/11 Sat 9/1/12 2FS-1 day

13 Quarterly Grant Reporting & Invoicing & Deliverables 7 0 days Sat 12/1/12 Sat 12/1/12

14 Task 4:  Assessment and Evaluation 261 days Mon 1/2/12 Mon 12/31/12

15 Task 8:  Construction Contracting 176 days Wed 6/1/11 Wed 2/1/12

16 Task 9:  Construction 480 days Tue 3/1/11 Mon 12/31/12

17 Task 11:  Construction Admin 480 days Tue 3/1/11 Mon 12/31/12
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ID Task Name Duration Start Finish Predecessors

1 Short-Term Arsenic Treatment Project 1036 days Mon 4/26/10 Mon 4/14/14

2 Start of Grant Contract 1 day Wed 6/1/11 Wed 6/1/11

3 Grant Administration 404 days Wed 6/1/11 Mon 12/17/12 2FS-1 day

4 Tasks 1:  Project Administration 851 days Mon 1/10/11 Mon 4/14/14

5 Task 3:  Reporting 393 days Wed 6/1/11 Sat 12/1/12

6 Quarterly Grant Reporting & Invoicing & Deliverables 393 days Wed 6/1/11 Sat 12/1/12 2FS-1 day

13 Quarterly Grant Reporting & Invoicing & Deliverables 4 0 days Thu 3/1/12 Thu 3/1/12

14 Task 4:  Assessment & Evaluation 76 days Mon 1/10/11 Mon 4/25/11

15 Task 5:  Final Design 123 days Mon 1/10/11 Wed 6/29/11

16 Task 7:  Permitting 346 days Mon 4/26/10 Mon 8/22/11

17 Task 8:  Construction Contracting 372 days Fri 7/15/11 Mon 12/17/12 2FS+4 wks

18 Task 9:  Construction 372 days Fri 7/15/11 Mon 12/17/12 2FS+4 wks

19 Task 11:  Construction Administration 372 days Fri 7/15/11 Mon 12/17/12

20 Project Completion 0 days Mon 12/17/12 Mon 12/17/12 17,18,19,14
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ID Task Name Duration Start Finish

1 Groundwater Quality Protection Program -- Desert Hot Springs 784 days Mon 3/2/09 Thu 3/1/12

2 Start of Grant Contract 1 day Wed 6/1/11 Wed 6/1/11

3 Grant Administration 197 days Wed 6/1/11 Thu 3/1/12

4 Tasks 1:  Project Administration 197 days Wed 6/1/11 Thu 3/1/12

5 Task 2:  Labor Compliance Program 304 days Mon 1/3/11 Thu 3/1/12

6 Task 3:  Reporting 197 days Wed 6/1/11 Thu 3/1/12

7 Quarterly Grant Reporting & Invoicing & Deliverables 197 days Wed 6/1/11 Thu 3/1/12

12 Task 5:  Final Design 240 days Mon 3/2/09 Fri 1/29/10

13 Task 6:  Environmental Documentation 65 days Tue 11/30/10 Mon 2/28/11

14 Task 7:  Permitting 21 days Tue 2/1/11 Tue 3/1/11

15 Task 8:  Construction Contracting 14 days Wed 6/1/11 Mon 6/20/11

16 Task 9:  Construction 153 days Wed 6/29/11 Fri 1/27/12

17 Task 10:  Environmental Compliance 153 days Wed 6/29/11 Fri 1/27/12

18 Task 11:  Construction Admin 153 days Wed 6/29/11 Fri 1/27/12
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ID Task Name Duration Start Finish

1 Groundwater Quality Protection Program -- Cathedral Cit 995 days Thu 3/6/08 Wed 12/28/11

2 Start of Grant Contract 1 day Wed 6/1/11 Wed 6/1/11

3 Grant Administration 151 days Wed 6/1/11 Wed 12/28/11

4 Tasks 1:  Project Administration 281 days Wed 12/1/10 Wed 12/28/11

5 Task 2:  Labor Compliance Program 91 days Wed 8/24/11 Wed 12/28/11

6 Task 3:  Reporting 131 days Wed 6/1/11 Thu 12/1/11

7 Quarterly Grant Reporting & Invoicing & Deliver 131 days Wed 6/1/11 Thu 12/1/11

11 Task 5:  Final Design 541 days Thu 3/6/08 Thu 4/1/10

12 Task 7:  Permitting 57 days Wed 8/24/11 Thu 11/10/11

13 Task 8:  Construction Contracting 57 days Mon 6/6/11 Tue 8/23/11

14 Task 9:  Construction 91 days Wed 8/24/11 Wed 12/28/11

15 Task 10:  Environmental Compliance 91 days Wed 8/24/11 Wed 12/28/11

16 Task 11:  Construction Admin 91 days Wed 8/24/11 Wed 12/28/11
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